SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:23PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 071  Const Calendar Day: 256 Date: 22-May-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 27-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 5 top plates weld , work on
splice 4 lower plates weld . Crews started at 7:00 AM.

[]

Jordan , Mike , Rick , & Kenneth had to work on spice 5 top plates . Crew had to work on the top
weld between 5 E - 6 E . Crews had to vacuum the welding area , the heat was turned on earlier of the day
. They were done at 7:10 AM.

Jordan & kenneth had to work on the South half of the top plates . Jordan had to complete the 4th
pass where he stopped yesterday . He started to weld the 6.0 meters long at 7:10 AM. He was done at
7:30 AM.

After that , he started on the 1st pass for today at 7:45 AM. Jordan was done welding the South half
of the top plates with 3 passes at 10:15 AM.

Dan, Mike , & Rick had to work on the North half of the top plates . Crews started to weld the 1st
pass at 7:15 AM. They were done at 8:00 AM.

After that , Mike had to work on some repair & touch ups . He started the 2nd pass at 8:30 AM. Mike
was done welding the North half of the top plates at 2:00 PM.

Crews had to vacuum , clean, grind , touch up , & check with the QA & QC before going to the next
pass . They had to wrap up their tools & equipment . disassemble the Sub Arc welding machines & track ,
& clean the area . Kenneth & Mike had to work on Sub Arc welding practice to the end of the shift . Crews
were done at 3:10 PM. Jojo, Tony , Bonifacio , & Joe were on the top plates weld .

lan & Earl had to work on the weld repairs in splice 3 between 3 E - 4 E on the bottom weld .
Crews had to prepare their tools & equipment . They were done at 8:40 AM. Earl started to weld at 8:45
AM. He was done at 10:00 AM.

After that , crews had to mobilize their tools & equipment to work on the lower plates weld in splice
4 between 4 E - 5 E . Crews had to weld between the South longitudinal diaphragm & D 1, & between the
North longitudinal diaphragm & D 18 to lock the corners before placing the back bars . Crews had to clean
the top of the back bar & the edge of the lower plates , & weld the corners . Crews started at 10:35 AM.
They were done at 3:10 PM. Jim , Jojo , & Joe were on the site .
All the welders left at 3:20 PM.

04-0120F4 Bid Item: 056 X-L05-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 071

Date: 22-May-2010 Saturday

04-0120F4 Bid Item: 056 E-L04-WEL.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 04 Weld

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 0.00 8.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000072 WELDER W/METER, 1000 AMP No
000 400 000 0.0 []
04-0120F4 Bid ltem: 056 E-LO6-WEL.056 E Line Lift 06 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 0.00 8.00 0.00 8.00 D
Ironworker GEN DANIEL IERACI 0.00 8.00 0.00 8.00 D
Ironworker FOR JORDAN HAZELAAR 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHAEL MADAY 0.00 8.00 0.00 8.00 D
Ironworker APP KENNETH CHAPPELL 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000072 WELDER W/METER, 1000 AMP No
000 400 000 0.0 []
000071 WELDER W/METER, 1000 AMP No
000 800 000 0.0 []
000070 WELDER W/METER, 1000 AMP No
000 800 000 0.0 ]
*E0020562 WELDING EQUIPMENT No
000 800 000 0.00 ]
*E0010562 WELDING EQUIPMENT No
000 800 000 0.0 ]
Tevqisi
A ddrRptbyBiditem Page 2 of 2

[Py




